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STATINTL

Dear John, STATINTL

Following my resent visit I have been looking at the
situation on Dataphone and things appear to be very well on track though
undoubtedly due to the clearing up aspects of the specification and with
the question of the 4 axis counter which has been the subject of some doubt,
we have lost a little time though I don't think anything too serious.

The situation now is that I have got a telex order from

covering a 4 axis counter and I am expecting to get thelr
offici order sent off to me this wesk.

This 4 axis counter will be ready by mid-COctober. As
mentioned to you during my visit, we had made a very large portion of this
squipment but the power supplies require to be renewed and the best delivery
which we have been offerred brings about the finalisation of our production
by about mid-Cctober.

The engineer who is primarily responsible for the Dataphone
gide of the equipment says that it would make things very much more
sensible if he were able to test Dabtaphone along with the counter prior
to the departure of the whole equipment| |and to do this he
would like to have up to the middle of November. The alternative 1is to
build a simulator for Dataphone but this would not be as satisfactory as
using the actual counters themselves. Perhaps you could let me know how

PRt

you feel about all of this. STATINTL
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Regarding the Dataphone equipment itself, things are
going along w nd main items are now all in production.
The Enginee considers it would be a good advantage
if you could personally come over around the middle of Sepbtember to
see progress on the equipment and also to have final discussions
regarding the whole exercise from the technical point of view.

As I am going off on holiday on the 10th of August,
perhaps you could let me know your reactions on the above statements
prior to this as I would like to get this thing definitely fixed on
track before I leave on holiday; I therefore look forward hearing
from you.
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